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After clearing operations in the area of Allstedt airfield were completed and 25X1
levelling of the very soft soil was to besstarted, sustained rainfalle began

during the last part of June, The terrain became soaked and the concreting

vwork was considerably delayed. In order to accelerate work, 160 pri

frem Bautsen and other East German prisons were employed at the field, These

prisoners who were guarded by 46 guards, were quartered separately from the

other construction workers and were assigned to a separate construction site.

Only construction engineers were allowed to speak with these prisoners, The
construction site was neak Allstedt -~ Querfurt highway, about 4 kilemeters

from Allstedt, Ing. niuonburg was in charge of the construction wite and

Heinrioh Stuwrm was in charge of the procurement of comstruction materials, The

Soviet construction headquarters at Werda continued to press for a speedy

completion of the construction work. It wvas believed improbable thap the Olvloymmb

of conviets would considerably speed up the rate of construction work, During

the reported period a total of 797 workers and employees were wor
project, So-called black personnel, oonoreténg and unde
workers, were still in short supply. The same applied to excavators
locomotiwes. The Allstedt construction project was a problem child
Ing.-Tiefbau at Brandenburg. Although this firm spent 10,000 DME per month
on efforts to hire additional construction workers, especially for the Allstedt
project, these efforts had hardly any results. The mmber of workers leaving
the construction site contimued to be higher than the mumber of newly recruited
workers.

It was learned that the prisoners employed at Allstedt were mainly political
prisoners,

Minutes of a work conference held at the airfield on 2 August 1955 were
obtained,

Q;Iﬂlm. Difficulties experienced in the construction of Allstedt airfield
) n reported previcusly. It appears that these difficulties have not yet been

overcome,
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The conference waw attended by 54 persons, At the beginping of the conference,
VP Unterkcamissar Fensterhauser informed the confe: ) the attitude to be
taken by workers toward the convicts employed. He & that only personnel
charged with supervisory functions were to epter the restricted erea, marked
by red flags, Every contact and conversatfijn betwesn workers and convicts
was to be avoided, and all conjacts were to be limited to offieial functions,
Each of the emploees attending the conference had to state in writing that he
had been informed on all rules in force concernming the treatment of convicts
employed at the sirfield, No worksr was allowed to enter the restricted area
vhere convicts were employed, The camp of the convicts was swrrounded by wire
fence with a second wire fence running parallel to the former fence at e
distance of 5 meters. Everyons was warned that persomnel entering the strip
between the two fences would be fired upen.

A lively discussion took place on scoial welfare questions, such as the poor quality
of goods furnished by the HO (state-owned shop), shortoomings in the issuance
of meals eta, Cemrade Buley stated that the BGL (shop trade union mamagement)
had done everything in its power to rehedy the situation, The efforts had
remained, however, without result. It wes promised that after the next pay day a
mobils textile shop would come to the construction site on pay days. It was also
stated that facilities to serve workers evening meals were feing given
consideration,

After these discussions, Comrade Tans opsmed the work conferencegproper. The
minutes of the last conference were read and the executigs of the measure
resolved at the preeeding conference were discussed. It was pointed out that
construction work contimued to be delayed by rain falls, Rails, ties and nails,
vhich are urgently needed arrived on 2 days; their shirment had to be suspended,
however, since roads were impassible due to heavy rainfalls.

It vas stated that excavation work had been seriously delayed by the rainy
weather and that the soil on the oconstrustion site was soaked. In agresment
with the Special Comstruotion Staff it was arranged that a 50 te 60 em-layer

of gravel was to be applied in sosaked spots as a foundation, Effective
following Thursday, only conviots will be employed on the construction of

the runway. These convicts will work in two shifts from 0500 to 3000, Between
2000 and (500, work will be done by eivilian laborers working two shdlfte.

The details of wemen and girls will be withdrawn, The will be

in the billeting area for clearing up work and road , {d
(bottoming), The details of girls will be supervised

It was stabd that work in the area of the construction yard had not been
seriously affested by oontinued rainfalls. A pump was urgently required

for draining purposes in this area. This pump had been requisitioned from
Brandenburge. Traek construction work had hardly been affected by rain and had
progressed as far as the construction site. truction work eontinued
smoothly, Construction work on the third "
progressed so far that work on the installa
timber required for the construction of the #
arrive in about a fortnight.

The cencreting of the walls of well IV has been completed, The conorete
mixing machine is to be sent for a period of 2 weeks,to Moenchpfiffel,.
Concreting work on pumping station IT is being done &:H.h the large concrete
mixing machine. PlaBtering work at the transformer station has not yet been
started because of a shortage of lime. The firm of Klein was employed on the

renoval of 80 meters of rock. The squipment furnished by Beuunion Naumburg
will be returned at the given moment by Comrade Tans,
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The temporary water pipe line has so far functioned well. Construction
work on the cantorpant acoesmodating construction workers was suspended
because the camp for the conviets had to be erested first. The basement

of the kitchen building will be drained soon., It has not yet been possible
t0.ebtain the binding joists for temporary building Ne.4 and No 6, Work on
the conviet camp was completed except for minor detalls, The so-called
*Pirgchhacuschen” was made available to the VP, A circular pusmp will have
to be installed in the water eimtainer wvhich has a capacity of 500 eubie
meters. Comrade Kubickii will be in charge of this work, Two railroed
.erossing points will be required for the railroed track
area, Efforts will be made to obtain the erossing points
was arranged that the erector scheduled to install the
to the construction site on Monday.

Ing, Bauch stated that of the eight tractors available at the construction
site only four were still usable, It will be necessary to withdraw the
remaining four eaterpillars in the near future because of necessary repair
work. The tracks, furnished for these caterpillars, are porous and absolutely
indequate.

Comrade Daude will check each day on the quality of work performed on the
construction site. He stated that on 27 July of the drainage pipes delivered
X were damaged. Cemplaints vers made that the report of this defieiency had
not deen forwarded. It was also stated that the Gebauer brigade of carpenters
had perforined planking woerk so poorly that the work had to be dene over
again at the expense of the workers involved. . o~

H ead lanmps for locomotives are not yet avallable.
by Branderburg proved urussble. New orders for lamps
delay besause otherwise locomotives will be unable to operate
was also stated that wooden sarpets, needed as supports for excavators were
to be built at the workshop.

A contract for socialist competitions was concluded by the transportatien
division, Further such con/,r).;ts were not yet concluded for the time bediige

Safety of work matters are dealt with by Cemrade Tushen, It w :
all -foremen had besn informed about the measures for preven

i -preceding week, It wvas stated that vigilance o ‘e eite
leaves much to be desired, Grester cars should be taken in the preventien of
thefts of materials, The VP unit at the fisld asked for the setting up of an
emergency gererator, The generator will be served by the VP, Comrade Bauch
was ordered to supply the equipment required,
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